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ESTIMATE RUN 01/07/2005

ESTIMATE SUMMARY 10:46:38

CONTID: C13574 ESTIMATE NO: 0023 PROG 2002

PCN: 13574-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 & 6th Ave. Interchange PERCENT TIME:

PROJECT NO: IM 2254-065

I-225 & 6th Ave. Interchange

NAME OF ROAD: I-225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 12/29/2004 DATE TIME STARTED 03/31/2003

5670 FRANKLIN STREET DATE LET 01/30/2003 DATE WORK BEGAN 03/31/2003

DATE AWARDED 02/27/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED

DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/31/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,169,835.57 PARTICIPATING $ $ 595,401.07

AWARD PROJECT AMT: 12,381,747.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-24,366.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,045.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.10

594.0 TIME ALLOW:

ORIG TIME ALLOW:

682 CALENDAR DAYS

CALENDAR DAYS660

87.78%

1,732,113.13

595,401.07

571,035.06

568,989.23

$

$

$

$

12,437,722.44

0.00

12,437,722.44

18,189.12

12,455,911.56

-41,842.88

0.00

12,414,068.68

0.00

AMOUNT DUE 12,414,068.68 568,989.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 568,989.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 27.000 24.000

EACH 0.000 0.00

650.00000 24.000 15,600.00

202-00001

0010 *REMOVAL OF TREE 11.000 10.000

EACH 0.000 0.00

140.00000 10.000 1,400.00

202-00010

0015 REMOVAL OF SLOPE AND DITCH PAVING 92.000 92.000

SY 0.000 0.00

5.50000 92.000 506.00

202-00026

0020 *REMOVAL OF PIPE 4,148.000 2,685.000

LF 0.000 0.00

17.50000 2,685.000 46,987.50

202-00035

0025 REMOVAL OF DELINEATOR 71.000 62.000

EACH 0.000 0.00

9.00000 62.000 558.00

202-00090

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 404.000 404.000

SY 0.000 0.00

7.00000 404.000 2,828.00

202-00190

0035 REMOVAL OF SIDEWALK 2,339.000 2,324.000

SY 15.000 67.50

4.50000 2,339.000 10,525.50

202-00200

0040 REMOVAL OF GUTTER 3,662.000 3,662.000

LF 0.000 0.00

3.00000 3,662.000 10,986.00

202-00202

0045 REMOVAL OF CURB AND GUTTER 7,527.000 6,909.000

LF 618.000 1,854.00

3.00000 7,527.000 22,581.00

202-00203

0050 REMOVAL OF CONCRETE PAVEMENT 22,361.000 22,310.000

SY 51.000 219.30

4.30000 22,361.000 96,152.30

202-00210

0055 REMOVAL OF ASPHALT MAT 41,298.000 40,338.000

SY 0.000 0.00

2.75000 40,338.000 110,929.50

202-00220
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 20,547.000 18,813.000

SY 1,734.000 4,248.30

2.45000 20,547.000 50,340.15

202-00240

0065 *REMOVAL OF PAVEMENT MARKING 65,735.000 15,337.000

SF 8,097.000 8,906.70

1.10000 23,434.000 25,777.40

202-00250

0070 *REMOVAL OF GROUND SIGN 65.000 49.000

EACH 0.000 0.00

55.00000 49.000 2,695.00

202-00810

0075 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00821

0080 *REMOVAL OF FLASHING BEACON 3.000 3.000

EACH 0.000 0.00

32.00000 3.000 96.00

202-00825

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,930.00000 1.000 1,930.00

202-00828

0090 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

64.00000 1.000 64.00

202-00855

0095 *REMOVAL OF PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

16.00000 2.000 32.00

202-00858

0100 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

202-00895

0105 *REMOVAL OF FENCE 10,903.000 9,829.000

LF 0.000 0.00

1.30000 9,829.000 12,777.70

202-01000

0110 *REMOVAL OF GUARDRAIL TYPE 3 7,457.000 7,457.000

LF 0.000 0.00

1.90000 7,457.000 14,168.30

202-01130
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF GUARDRAIL TYPE 4 722.000 1.000

LF 0.000 0.00

8.90000 1.000 8.90

202-01140

0120 CLEAN VALVE BOX 3.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

202-04005

0125 *SANDBLASTING 18,162.000 0.000

SF 0.000 0.00

0.40000 0.000 0.00

202-05150

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 214,537.000 214,537.000

CY 0.000 0.00

3.50000 214,537.000 750,879.50

203-00010

0135 BLADING 25.000 21.000

HOUR 0.000 0.00

100.00000 21.000 2,100.00

203-01500

0140 BACKHOE 25.000 14.000

HOUR 8.000 760.00

95.00000 22.000 2,090.00

203-01510

0145 POTHOLING 200.000 108.280

HOUR 5.670 1,105.65

195.00000 113.950 22,220.25

203-01597

0150 TOPSOIL 14,820.000 7,481.000

CY 1,835.000 7,340.00

4.00000 9,316.000 37,264.00

207-00205

0155 *EROSION BALES (WEED FREE) 161.000 159.000

EACH 0.000 0.00

11.00000 159.000 1,749.00

208-00011

0160 *SILT FENCE 9,005.000 9,005.000

LF 0.000 0.00

1.00000 9,005.000 9,005.00

208-00020

0165 *STORM DRAIN INLET PROTECTION 25.000 11.000

EACH 0.000 0.00

110.00000 11.000 1,210.00

208-00050
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000

EACH 0.000 0.00

500.00000 9.000 4,500.00

208-00070

0175 SEDIMENT REMOVAL AND DISPOSAL 50.000 26.000

HOUR 0.000 0.00

175.00000 26.000 4,550.00

208-00101

0180 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.100 700.00

7,000.00000 0.900 6,300.00

208-00200

0185 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.500

EACH 0.000 0.00

5,100.00000 0.500 2,550.00

210-00805

0190 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00815

0195 *RESET FLASHING BEACON 4.000 2.000

EACH 0.000 0.00

398.00000 2.000 796.00

210-00825

0200 *RESET PEDESTAL POLE 5.000 5.000

EACH 0.000 0.00

366.00000 5.000 1,830.00

210-00858

0205 *RESET FIRE PREEMPTION UNIT 4.000 4.000

EACH 0.000 0.00

268.00000 4.000 1,072.00

210-00867

0210 ADJUST MANHOLE 22.000 16.000

EACH 0.000 0.00

230.00000 16.000 3,680.00

210-04010

0215 *MODIFY MANHOLE 4.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

210-04015

0220 ADJUST VALVE BOX 6.000 4.000

EACH 0.000 0.00

120.00000 4.000 480.00

210-04050
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 27.600 9.200

ACRE 0.000 0.00

500.00000 9.200 4,600.00

212-00006

0230 *MULCHING (WEED FREE) 27.600 9.200

ACRE 12.900 3,612.00

280.00000 22.100 6,188.00

213-00003

0235 *MULCH TACKIFIER 4,140.000 1,050.000

LB 1,290.000 2,064.00

1.60000 2,340.000 3,744.00

213-00061

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,620.000 1,075.000

SY 0.000 0.00

1.38000 1,075.000 1,483.50

216-00041

0245 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020

0250 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

250-00110

0255 HYDRATED LIME 2,153.290 2,153.290

TON 0.000 0.00

120.00000 2,153.290 258,394.80

307-00000

0260 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 85,805.100 85,805.100

SY 0.000 0.00

2.10000 85,805.100 180,190.71

307-00212

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,548.240 1,458.150

TON 90.090 6,486.48

72.00000 1,548.240 111,473.28

403-00720

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,249.070 5,952.260

TON 296.810 10,388.35

35.00000 6,249.070 218,717.45

403-33841

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,140.000 4,055.180

TON 0.000 0.00

40.00000 4,055.180 162,207.20

403-33871
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PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,961.000 1,558.000

GAL 0.000 0.00

0.50000 1,558.000 779.00

411-10255

0285 *CONCRETE PAVEMENT (12 INCH) 22,580.000 17,394.000

SY 5,186.000 165,952.00

32.00000 22,580.000 722,560.00

412-01200

0290 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 4,210.000 0.000

SY 0.000 0.00

41.00000 0.000 0.00

412-01220

0295 *CONCRETE PAVEMENT (13 INCH) 50,450.600 47,389.000

SY 2,743.000 93,262.00

34.00000 50,132.000 1,704,488.00

412-01300

0300 *CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 3,437.000 0.000

SY 318.000 13,992.00

44.00000 318.000 13,992.00

412-01325

0305 GEOTEXTILE (EROSION CONTROL) (CLASS A) 72.000 33.300

SY 0.000 0.00

3.40000 33.300 113.22

420-00100

0310 GEOTEXTILE (WEED BARRIER) 2,171.000 347.000

SY 700.000 1,295.00

1.85000 1,047.000 1,936.95

420-00200

0315 *DRILLED CAISSON (36 INCH) 120.000 120.000

LF 0.000 0.00

105.00000 120.000 12,600.00

503-00036

0320 *DRILLED CAISSON (42 INCH) 38.000 0.000

LF 0.000 0.00

150.00000 0.000 0.00

503-00042

0325 *DRILLED CAISSON (48 INCH) 24.000 0.000

LF 24.000 4,200.00

175.00000 24.000 4,200.00

503-00048

0330 RIPRAP (12 INCH) 4.000 4.000

CY 0.000 0.00

70.00000 4.000 280.00

506-00212
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (18 INCH) 24.000 24.000

CY 0.000 0.00

45.00000 24.000 1,080.00

506-00218

0340 CONCRETE CLASS B 2.500 2.500

CY 0.000 0.00

750.00000 2.500 1,875.00

601-01000

0345 *REINFORCING STEEL 37.000 37.000

LB 0.000 0.00

0.45000 37.000 16.65

602-00000

0350 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,755.000 1,732.000

LF 0.000 0.00

26.00000 1,732.000 45,032.00

603-01185

0355 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,521.000 1,252.000

LF 269.000 8,608.00

32.00000 1,521.000 48,672.00

603-01245

0360 *30 INCH REINFORCED CONCRETE PIPE 20.000 20.000

LF 0.000 0.00

39.00000 20.000 780.00

603-01300

0365 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,624.000 2,490.000

LF 0.000 0.00

70.00000 2,490.000 174,300.00

603-01485

0370 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,016.000 2,966.000

LF 0.000 0.00

108.00000 2,966.000 320,328.00

603-01605

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 154.000 154.000

LF 0.000 0.00

142.00000 154.000 21,868.00

603-01725

0380 *76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 495.000 495.000

LF 0.000 0.00

144.00000 495.000 71,280.00

603-02605

0385 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

603-05018
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0390 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

320.00000 2.000 640.00

603-05024

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

740.00000 1.000 740.00

603-05048

0400 *INLET TYPE C (5 FOOT) 12.000 9.000

EACH 0.750 1,237.50

1,650.00000 9.750 16,087.50

604-00305

0405 *INLET TYPE C (10 FOOT) 3.000 1.800

EACH 0.000 0.00

2,350.00000 1.800 4,230.00

604-00310

0410 *INLET TYPE D (10 FOOT) 1.000 0.950

EACH 0.000 0.00

2,400.00000 0.950 2,280.00

604-00510

0415 *INLET TYPE R  L 5 (5 FOOT) 3.000 1.400

EACH 0.000 0.00

2,100.00000 1.400 2,940.00

604-19105

0420 *INLET TYPE R  L 10 (5 FOOT) 2.000 1.650

EACH 0.000 0.00

3,000.00000 1.650 4,950.00

604-19205

0425 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.900

EACH 0.000 0.00

3,700.00000 0.900 3,330.00

604-19210

0430 *VANE GRATE INLET SPECIAL (10 FOOT) 2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-25011

0435 *VANE GRATE INLET SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

2,650.00000 1.000 2,650.00

604-25016

0440 *VANE GRATE INLET SPECIAL (20 FOOT) 1.000 0.750

EACH 0.000 0.00

3,700.00000 0.750 2,775.00

604-25021
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PERIOD
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CAT NO0200 ROADWAY 

0445 *VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.900

EACH 0.000 0.00

3,320.00000 0.900 2,988.00

604-26005

0450 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.200

EACH 0.000 0.00

3,320.00000 0.200 664.00

604-26010

0455 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.750

EACH 0.000 0.00

3,750.00000 0.750 2,812.50

604-26015

0460 *VANE GRATE INLET (DOUBLE) (25 FOOT) 3.000 2.650

EACH 0.000 0.00

4,550.00000 2.650 12,057.50

604-26025

0465 *MANHOLE SLAB BASE (10 FOOT) 4.000 3.750

EACH 0.000 0.00

1,500.00000 3.750 5,625.00

604-30010

0470 *MANHOLE SLAB BASE (15 FOOT) 6.000 2.900

EACH 0.000 0.00

1,900.00000 2.900 5,510.00

604-30015

0475 *MANHOLE SLAB BASE (25 FOOT) 2.000 0.400

EACH 0.000 0.00

3,800.00000 0.400 1,520.00

604-30025

0480 *MANHOLE BOX BASE (10 FOOT) 1.700 1.700

EACH 0.000 0.00

3,200.00000 1.700 5,440.00

604-31010

0485 *MANHOLE BOX BASE (15 FOOT) 10.000 7.400

EACH 0.000 0.00

3,200.00000 7.400 23,680.00

604-31015

0490 *MANHOLE BOX BASE (25 FOOT) 2.000 1.900

EACH 0.000 0.00

3,900.00000 1.900 7,410.00

604-31025

0495 *MANHOLE SPECIAL 2.000 1.800

EACH 0.000 0.00

4,400.00000 1.800 7,920.00

604-39000
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PERIOD
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0500 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,252.500 1,930.000

LF 1,322.500 16,068.38

12.15000 3,252.500 39,517.88

606-00301

0505 GUARDRAIL TYPE 7 (STYLE CC) 797.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

606-00720

0510 GUARDRAIL TYPE 7 (STYLE CD) 999.000 961.000

LF 38.000 1,330.00

35.00000 999.000 34,965.00

606-00730

0515 GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCREEN) 965.000 0.000

LF 900.000 40,500.00

45.00000 900.000 40,500.00

606-00735

0520 *END ANCHORAGE TYPE 3D 7.000 3.000

EACH 4.000 1,712.00

428.00000 7.000 2,996.00

606-01340

0525 *TRANSITION TYPE 3G 10.000 5.000

EACH 5.000 4,050.00

810.00000 10.000 8,100.00

606-01370

0530 *TRANSITION TYPE 3H 8.000 3.000

EACH 5.000 2,125.00

425.00000 8.000 3,400.00

606-01380

0535 *END ANCHORAGE (FLARED) 13.000 5.000

EACH 5.000 6,300.00

1,260.00000 10.000 12,600.00

606-02005

0540 *FENCE (TEMPORARY) 5,383.000 5,383.000

LF 0.000 0.00

2.85000 5,383.000 15,341.55

607-11580

0545 *END POST (CHAIN LINK) 13.000 10.000

EACH 3.000 330.00

110.00000 13.000 1,430.00

607-52905

0550 *CORNER AND LINE BRACE POST (CHAIN LINK) 38.000 15.000

EACH 3.000 360.00

120.00000 18.000 2,160.00

607-52910
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *FENCE CHAIN LINK (72 INCH) 10,520.000 4,740.000

LF 413.000 3,262.70

7.90000 5,153.000 40,708.70

607-53172

0555 MATERIAL ALLOWANCE FENCE (CHAINLINK)(72") 5,779.995

LF -413.002 -727.90

1.76246 5,366.993 9,459.11

0555 MATERIAL ALLOWANCE 72" CHAINLINK FENCE FABRIC 2,148.000

LF -413.000 -569.94

1.38000 1,735.000 2,394.30

0560 CONCRETE SIDEWALK (6 INCH) 2,881.000 2,169.000

SY 712.000 18,512.00

26.00000 2,881.000 74,906.00

608-00006

0565 CONCRETE CURB RAMP 198.000 164.000

SY 34.000 2,108.00

62.00000 198.000 12,276.00

608-00010

0570 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,714.000 3,714.000

LF 0.000 0.00

9.50000 3,714.000 35,283.00

609-21010

0575 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,686.000 3,101.000

LF 585.000 6,142.50

10.50000 3,686.000 38,703.00

609-21020

0580 CURB (SPECIAL) 573.000 573.000

LF 0.000 0.00

12.40000 573.000 7,105.20

609-71000

0585 MEDIAN COVER MATERIAL (CONCRETE) 7,519.000 5,997.000

SF 0.000 0.00

5.75000 5,997.000 34,482.75

610-00030

0590 MEDIAN COVER MATERIAL (STONE) 19,540.000 3,120.000

SF 10,000.000 21,000.00

2.10000 13,120.000 27,552.00

610-00055

0595 *DELINEATOR (TYPE I) 15.000 14.000

EACH 0.000 0.00

20.00000 14.000 280.00

612-00001
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *DELINEATOR (TYPE II) 6.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002

0605 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003

0610 *3/4 INCH ELECTRICAL CONDUIT 450.000 24.000

LF 0.000 0.00

5.50000 24.000 132.00

613-00075

0615 *2 INCH ELECTRICAL CONDUIT 12,288.000 9,680.000

LF 568.000 2,527.60

4.45000 10,248.000 45,603.60

613-00200

0620 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,500.000 250.000

LF 0.000 0.00

10.15000 250.000 2,537.50

613-00201

0625 *3 INCH ELECTRICAL CONDUIT 3,894.000 3,874.000

LF 20.000 122.00

6.10000 3,894.000 23,753.40

613-00300

0630 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,500.000 2,625.000

LF 0.000 0.00

5.50000 2,625.000 14,437.50

613-01200

0635 *ELECTRICAL SYSTEM MODIFICATIONS 1.000 0.000

L S 0.000 0.00

3,507.00000 0.000 0.00

613-04100

0640 *PULL BOX (SPECIAL) 12.000 7.000

EACH 0.000 0.00

604.00000 7.000 4,228.00

613-07000

0645 *WIRING 1.000 0.800

L S 0.100 3,987.50

39,875.00000 0.900 35,887.50

613-10000

0650 *LUMINAIRE (SPECIAL) 18.000 18.000

EACH 0.000 0.00

1,818.00000 18.000 32,724.00

613-16000
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 MATERIAL ALLOWANCE LUMINAIRES AND HARDWARE 0.000

EACH 0.000 0.00

730.43000 0.000 0.00

0650 MATERIAL ALLOWANCE LUMINAIRE (SPEC.) 0.000

EACH 0.000 0.00

730.43000 0.000 0.00

0655 *LIGHT STANDARD METAL (30 FOOT) 7.000 6.000

EACH 1.000 1,268.00

1,268.00000 7.000 8,876.00

613-34300

0655 MATERIAL ALLOWANCE LIGHT POLES 0.000

EACH 0.000 0.00

883.70000 0.000 0.00

0655 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(30') 1.000

EACH -1.000 -883.70

883.70000 0.000 0.00

0660 *LIGHT STANDARD METAL (40 FOOT) 36.000 19.000

EACH 17.000 22,814.00

1,342.00000 36.000 48,312.00

613-34400

0660 MATERIAL ALLOWANCE POLES AND HARDWARE 0.000

EACH 0.000 0.00

944.57000 0.000 0.00

0660 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(40') 17.000

EACH -17.000 -16,057.69

944.57000 0.000 0.00

0665 *LIGHT STANDARD STEEL HIGH MAST (80 FOOT) 10.000 10.000

EACH 0.000 0.00

5,573.00000 10.000 55,730.00

613-35080

0665 MATERIAL ALLOWANCE HIGH MAST POLES 0.000

EACH 0.000 0.00

4,481.00000 0.000 0.00

0665 MATERIAL ALLOWANCE LIGHT STANDARD (STEEL)(HIGH 
MAST)(80')

0.000

EACH 0.000 0.00

4,481.00000 0.000 0.00
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CAT NO0200 ROADWAY 

0670 *LIGHT STANDARD FOUNDATION 24.000 13.000

EACH 5.000 3,305.00

661.00000 18.000 11,898.00

613-40010

0675 *LOWERING DEVICE 10.000 10.000

EACH 0.000 0.00

4,153.00000 10.000 41,530.00

613-50000

0675 MATERIAL ALLOWANCE LOWERING DEVICE FOR HIGH MAST 0.000

EACH 0.000 0.00

3,364.14000 0.000 0.00

0675 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000

EACH 0.000 0.00

2,156.60000 0.000 0.00

0675 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

EACH 0.000 0.00

3,364.14000 0.000 0.00

0680 *PORTABLE POWER UNIT 1.000 0.000

EACH 0.000 0.00

2,709.00000 0.000 0.00

613-50050

0680 MATERIAL ALLOWANCE PORTABLE POWER UNIT 1.000

EACH 0.000 0.00

2,156.60000 1.000 2,156.60

0685 *LIGHTING CONTROL CENTER 10.000 10.000

EACH 0.000 0.00

2,623.00000 10.000 26,230.00

613-50100

0690 *SECONDARY SERVICE PEDESTAL 15.000 15.000

EACH 0.000 0.00

1,616.00000 15.000 24,240.00

613-50150

0695 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 49.000 29.000

EACH 13.000 4,030.00

310.00000 42.000 13,020.00

613-70250

0700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 80.000 80.000

EACH 0.000 0.00

510.00000 80.000 40,800.00

613-70400
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0700 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000

EACH 0.000 0.00

339.29000 0.000 0.00

0700 MATERIAL ALLOWANCE LUMINAIRE (400W) 0.000

EACH 0.000 0.00

230.27000 0.000 0.00

0705 *SIGN PANEL (CLASS I) 234.000 6.250

SF 69.880 1,048.20

15.00000 76.130 1,141.95

614-00011

0710 *SIGN PANEL (CLASS II) 345.000 12.000

SF 27.380 410.70

15.00000 39.380 590.70

614-00012

0715 *SIGN PANEL (CLASS III) 1,167.000 109.250

SF 30.000 540.00

18.00000 139.250 2,506.50

614-00013

0720 *SIGN POST (SPECIAL) 25.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

614-00040

0725 *STEEL SIGN POST (U-2) 67.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

614-00200

0730 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 176.000 0.000

LF 88.000 1,232.00

14.00000 88.000 1,232.00

614-00218

0735 *STEEL SIGN POST (W 12X26) 80.000 0.000

LF 0.000 0.00

55.00000 0.000 0.00

614-01226

0740 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 297.000 86.000

LF 46.000 874.00

19.00000 132.000 2,508.00

614-01582

0745 *CONCRETE FOOTING (TYPE 7) 4.000 0.000

EACH 4.000 5,600.00

1,400.00000 4.000 5,600.00

614-03007
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0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

614-31800

0755 *PEDESTRIAN SIGNAL FACE (16) 12.000 12.000

EACH 0.000 0.00

471.00000 12.000 5,652.00

614-70117

0755 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

0760 *TRAFFIC SIGNAL FACE (8-8) 4.000 0.000

EACH 4.000 1,636.00

409.00000 4.000 1,636.00

614-70216

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (8-8) 4.000

EACH -4.000 -900.00

225.00000 0.000 0.00

0765 *TRAFFIC SIGNAL FACE (12-8-8) 4.000 2.000

EACH 2.000 1,098.00

549.00000 4.000 2,196.00

614-70328

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-8-8) 2.000

EACH -2.000 -640.00

320.00000 0.000 0.00

0770 *TRAFFIC SIGNAL FACE (12-12-12) 26.000 26.000

EACH 0.000 0.00

460.00000 26.000 11,960.00

614-70336

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 0.000 0.00

391.00000 0.000 0.00

0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 7.000 7.000

EACH 0.000 0.00

703.00000 7.000 4,921.00

614-70560

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

EACH 0.000 0.00

415.00000 0.000 0.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0780 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,177.000 990.000

LF 187.000 1,944.80

10.40000 1,177.000 12,240.80

614-72871

0780 MATERIAL ALLOWANCE LOOP DETECT (PREFAB)(SPEC.) 30.000

LF -30.000 -291.60

9.72000 0.000 0.00

0785 *LOOP DETECTOR WIRE 1,575.000 1,280.000

LF 0.000 0.00

1.80000 1,280.000 2,304.00

614-72875

0790 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000

EACH 0.000 0.00

9,868.00000 2.000 19,736.00

614-72886

0790 MATERIAL ALLOWANCE CAMERAS & CONTROLLERS 0.000

EACH 0.000 0.00

9,380.54000 0.000 0.00

0795 *MICROWAVE VEHICLE RADAR DETECTOR 2.000 2.000

EACH 0.000 0.00

7,038.00000 2.000 14,076.00

614-72887

0795 MATERIAL ALLOWANCE MICROWAVE RADAR VEHICLE DETECTOR 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

0800 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 6.000

EACH 0.000 0.00

7,144.00000 6.000 42,864.00

614-81010

0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 0.000

EACH 0.000 0.00

4,336.95000 0.000 0.00

0800 MATERIAL ALLOWANCE SIGNAL/LIGHT POLE (STEEL)(1 ARM) 0.000

EACH 0.000 0.00

4,336.95000 0.000 0.00

0805 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 2.000 1,826.00

913.00000 2.000 1,826.00

614-84000
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0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (STEEL) 2.000

EACH -2.000 -760.00

380.00000 0.000 0.00

0810 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 4.000 2.000

EACH 2.000 1,376.00

688.00000 4.000 2,752.00

614-84100

0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (ALUM.) 2.000

EACH -2.000 -720.00

360.00000 0.000 0.00

0815 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

32,000.00000 0.000 0.00

614-85115

0817 IMPACT ATTEN (QUADQUARD) (SPEC) CMO # 5 ADDED ON 6TH 
AVE. TO PROTECT PIER COLUMNS

2.000 0.000

EACH 2.000 40,880.00

20,440.00000 2.000 40,880.00

614-85116

0820 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

2.000 2.000

EACH 0.000 0.00

15,446.00000 2.000 30,892.00

614-86238

0820 MATERIAL ALLOWANCE SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

12,100.00000 0.000 0.00

0825 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,903.000 2,903.000

LF 0.000 0.00

2.70000 2,903.000 7,838.10

614-87010

0830 *DETOUR PAVEMENT 21,725.000 21,725.000

SY 0.000 0.00

20.00000 21,725.000 434,500.00

621-00450

0835 CONSTRUCTION SURVEYING 1.000 0.931

L S 0.000 0.00

100,000.00000 0.931 93,100.00

625-00000

0840 *MOBILIZATION 0.400 0.400

L S 0.000 0.00

305,083.75000 0.400 122,033.50

626-00000
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0845 *THERMOPLASTIC PAVEMENT MARKING 4,002.000 1,551.000

SF 1,686.000 2,866.20

1.70000 3,237.000 5,502.90

627-00002

0850 *EPOXY PAVEMENT MARKING 136.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005

0855 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 953.000 532.480

GAL 116.000 4,060.00

35.00000 648.480 22,696.80

627-00012

0860 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 522.000 100.000

SF 224.400 1,963.50

8.75000 324.400 2,838.50

627-01000

0865 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 2,616.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-03000

0870 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

235.000 0.000

SF 62.000 992.00

16.00000 62.000 992.00

627-30325

0875 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

526.000 0.000

SF 526.000 4,208.00

8.00000 526.000 4,208.00

627-30330

0880 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,500.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30410

0885 SURVEY MONUMENT (TYPE 2) 10.000 0.000

EACH 7.000 3,577.00

511.00000 7.000 3,577.00

629-01002

0890 SURVEY MONUMENT (TYPE 4) 12.000 0.000

EACH 12.000 6,132.00

511.00000 12.000 6,132.00

629-01004

0895 *FLAGGING 6,754.500 6,494.000

HOUR 260.500 4,689.00

18.00000 6,754.500 121,581.00

630-00000
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0900 *UNIFORMED TRAFFIC CONTROL 1,000.000 826.500

HOUR 22.000 880.00

40.00000 848.500 33,940.00

630-00003

0905 *TRAFFIC CONTROL VEHICLE 2.000 1.800

EACH 0.000 0.00

1,250.00000 1.800 2,250.00

630-00004

0910 *TRAFFIC CONTROL INSPECTION 190.000 170.000

DAY 4.000 300.00

75.00000 174.000 13,050.00

630-00007

0915 *TRAFFIC CONTROL MANAGEMENT 470.000 428.000

DAY 17.000 6,375.00

375.00000 445.000 166,875.00

630-00012

0920 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

700.00000 3.600 2,520.00

630-80001

0925 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

300.00000 3.600 1,080.00

630-80336

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 32.400

EACH 0.000 0.00

100.00000 32.400 3,240.00

630-80341

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 60.300

EACH 0.000 0.00

100.00000 60.300 6,030.00

630-80342

0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.800

EACH 0.000 0.00

300.00000 1.800 540.00

630-80343

0945 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 280.000 252.000

SF 0.000 0.00

20.00000 252.000 5,040.00

630-80344

0950 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

10,000.00000 2.700 27,000.00

630-80355
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0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

2,500.00000 2.700 6,750.00

630-80358

0960 *DRUM CHANNELIZING DEVICE 230.000 207.000

EACH 0.000 0.00

65.00000 207.000 13,455.00

630-80360

0965 CONCRETE BARRIER (TEMPORARY) 12,810.000 11,529.000

LF 0.000 0.00

22.00000 11,529.000 253,638.00

630-80370

0970 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

12.00000 270.000 3,240.00

630-80380

0975 *MOBILE PAVEMENT MARKING ZONE 15.000 3.000

DAY 0.000 0.00

250.00000 3.000 750.00

630-80520

0980 IMPACT ATTENUATOR (TEMPORARY) 7.000 1.800

EACH 0.000 0.00

10,000.00000 1.800 18,000.00

630-85010

0985 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

21,460.00000 1.000 21,460.00

630-86800

0990 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0995 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

1000 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

1005 F/A CONCRETE INCENTIVE PAYMENT 63,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013
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1010 F/A ON-THE-JOB TRAINEE 3,200.000 639.200

EACH 0.000 0.00

1.00000 639.200 639.20

700-70020

1015 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

1020 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1025 F/A FUEL COST ADJUSTMENT 20,000.000 2,479.150

F A 0.000 0.00

1.00000 2,479.150 2,479.15

700-70035

1030 F/A ROADWAY SMOOTHNESS 42,000.000 13,306.700

F A 0.000 0.00

1.00000 13,306.700 13,306.70

700-70035

1035 F/A ADJUST UTILITY 102,900.000 69,405.230

F A 0.000 0.00

1.00000 69,405.230 69,405.23

700-70060

1040 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070

1045 F/A OBTAIN POWER SOURCE FROM XCEL 45,000.000 44,316.200

F A -22,158.100 -22,158.10

1.00000 22,158.100 22,158.10

700-70070

1050 F/A REPAIR LANDSCAPING 40,000.000 1,087.380

F A 0.000 0.00

1.00000 1,087.380 1,087.38

700-70130

1055 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1515 PUBLIC INFO SERVICES 0.750 0.750

L S 0.000 0.00

23,725.00000 0.750 17,793.75

626-01000
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1520 ADDED ITEM (EACH)/ TEMPORARY LUMINAIRES 4.000 4.000

EACH 0.000 0.00

330.00000 4.000 1,320.00

900-00007

1525 ADDED ITEM (DOLLAR)/ VIOLATIONS OF TRAFFIC CONTROL 
PLAN

-150.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006

1530 STR BKFL (FLOW-FILL) STORM SEWER PIPE BACKFILL 133.000 133.000

CY 0.000 0.00

44.85000 133.000 5,965.05

206-00065

1535 ADDED ITEM (DOLLAR)/ PROJECT COMMUNICATIONS 9,064.800 8,611.560

DOL 453.240 453.24

1.00000 9,064.800 9,064.80

900-00006

1540 GLARE SCREEN (TEMP) ADDED TO MEDIAN BARRIER FOR I-225 
DETOUR

620.000 558.000

LF 0.000 0.00

14.50000 558.000 8,091.00

630-80378

1545 REM LUMINAIRE XCEL WORK BEHIND SCHEDULE, LUMINAIRES 
REMOVED AS NEEDED

3.000 3.000

EACH 0.000 0.00

220.00000 3.000 660.00

202-00750

1550 *SWEEPING AS DIRECTED BY THE ENGINEER 20.329 20.329

HOUR 0.000 0.00

130.00000 20.329 2,642.77

203-01620

1555 ADDED ITEM (LUMP SUM)/ 2ND AVE. STORM SEWER DELAY 1.000 1.000

L S 0.000 0.00

7,069.87000 1.000 7,069.87

900-00014

1565 RES GROUND SIGN ADDED PER ENGINEER 3.000 3.000

EACH 0.000 0.00

170.00000 3.000 510.00

210-00810

1570 CONST SURVEYING (HOUR) 12.000 12.000

HOUR 0.000 0.00

100.00000 12.000 1,200.00

625-00001

1575 ADDED ITEM (DOLLAR)/ RINKER MATERIALS' LIEN AGAINST 
TGT FOR PIPE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1580 ADDED ITEM (DOLLAR)/ 6,345.760 6,345.760

DOL 0.000 0.00

1.00000 6,345.760 6,345.76

900-00006

1585 ADDED ITEM (LUMP SUM)/ CMO # 2 : SUBGRADE 
STABILIZATION

1.000 1.000

L S 0.000 0.00

24,405.68000 1.000 24,405.68

900-00014

1590 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS, HYDRATED LIME 0.000 -702.000

DOL 0.000 0.00

1.00000 -702.000 -702.00

900-00006

1595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SLPOE & DITCH 0.000 -300.000

DOL 0.000 0.00

1.00000 -300.000 -300.00

900-00006

1600 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - CONCRETE 
PAVEMENT

0.000 -170.000

DOL 0.000 0.00

1.00000 -170.000 -170.00

900-00006

1605 ADDED ITEM (FOOT)/ REMOVAL OF FENCE TOPRAIL IN LIEU OF
REMOVE/REPLACE FENCE

2,265.000 1,972.000

LF 293.000 322.30

1.10000 2,265.000 2,491.50

900-00012

1650 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 900-00006 ADDED
ITEM DOLLAR

140.000 0.000

DOL 0.000 0.00

20.00000 0.000 0.00

900-00006

1655 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK 0.000 -100.000

DOL 0.000 0.00

1.00000 -100.000 -100.00

900-00006

1700 16 FT GATE D (CL) 1.000 1.000

EACH 0.000 0.00

1,373.00000 1.000 1,373.00

607-60266

1705 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FOR GIRDER 
ERECTION ENGINEERING

1.000 1.000

L S 0.000 0.00

6,560.00000 1.000 6,560.00

900-00014
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1710 ADDED ITEM (LUMP SUM)/ HIGH MAST OBSTRUCTION LIGHTS 1.000 1.000

L S 0.000 0.00

25,073.85000 1.000 25,073.85

900-00014

CAT 0200 $549,728.47 8,210,268.39CURRENT AMT 9,767,191.00 $$

CAT NO0300 F-17-IW (NB) 

1060 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400

1065 *STRUCTURE BACKFILL (CLASS 1) 742.000 742.000

CY 0.000 0.00

12.00000 742.000 8,904.00

206-00100

1070 *MECHANICAL REINFORCEMENT OF SOIL 742.000 742.000

CY 0.000 0.00

14.50000 742.000 10,759.00

206-00360

1075 SHORING (AREA 1) 0.800 0.800

L S 0.000 0.00

27,500.00000 0.800 22,000.00

206-01781

1080 *DRILLED CAISSON (24 INCH) 1,219.000 688.000

LF 0.000 0.00

32.00000 688.000 22,016.00

503-00024

1085 *CONCRETE SEALER 1,120.000 0.000

SY 0.000 0.00

3.33000 0.000 0.00

515-00400

1090 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 146.000

LF 0.000 0.00

90.00000 146.000 13,140.00

518-01004

1090 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF 0.000 0.00

50.50000 0.000 0.00

1095 CONCRETE CLASS D (BRIDGE) 444.000 444.000

CY 0.000 0.00

235.00000 444.000 104,340.00

601-03040
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1100 *BRIDGE DECK FINISH (SAWED GROOVES) 1,013.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

601-40250

1105 *STRUCTURAL CONCRETE COATING 835.000 835.000

SF 0.000 0.00

0.60000 835.000 501.00

601-40301

1110 *REINFORCING STEEL 9,796.000 9,796.000

LB 0.000 0.00

0.45000 9,796.000 4,408.20

602-00000

1115 *REINFORCING STEEL (EPOXY COATED) 59,577.000 59,577.000

LB 0.000 0.00

0.52000 59,577.000 30,980.04

602-00020

1120 *BRIDGE RAIL TYPE 7 264.000 264.000

LF 0.000 0.00

50.00000 264.000 13,200.00

606-10700

1125 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 250.000

LF 0.000 0.00

19.85000 250.000 4,962.50

607-53137

1125 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC) 0.000

LF 0.000 0.00

11.26074 0.000 0.00

1130 *3/4 INCH ELECTRICAL CONDUIT 100.000 100.000

LF 0.000 0.00

5.50000 100.000 550.00

613-00075

1135 *3 INCH ELECTRICAL CONDUIT 132.000 132.000

LF 0.000 0.00

6.10000 132.000 805.20

613-00300

1140 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,041.000 3,041.000

SF 0.000 0.00

40.00000 3,041.000 121,640.00

618-01994

1140 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 0.000

SF 0.000 0.00

27.32556 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1145 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0300 $0.00 428,714.32CURRENT AMT 453,487.92 $$

CAT NO0301 F-17-IX (SB) 

1150 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400

1155 *STRUCTURE BACKFILL (CLASS 1) 750.000 750.000

CY 0.000 0.00

12.00000 750.000 9,000.00

206-00100

1160 *MECHANICAL REINFORCEMENT OF SOIL 750.000 750.000

CY 0.000 0.00

14.50000 750.000 10,875.00

206-00360

1165 *DRILLED CAISSON (24 INCH) 1,193.000 682.000

LF 0.000 0.00

32.00000 682.000 21,824.00

503-00024

1170 *CONCRETE SEALER 1,119.000 0.000

SY 1,119.000 3,726.27

3.33000 1,119.000 3,726.27

515-00400

1175 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 146.000

LF 0.000 0.00

90.00000 146.000 13,140.00

518-01004

1175 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF 0.000 0.00

50.50000 0.000 0.00

1180 CONCRETE CLASS D (BRIDGE) 446.000 446.000

CY 0.000 0.00

235.00000 446.000 104,810.00

601-03040

1185 *BRIDGE DECK FINISH (SAWED GROOVES) 1,012.000 0.000

SY 1,012.000 4,048.00

4.00000 1,012.000 4,048.00

601-40250
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-17-IX (SB) 

1190 *STRUCTURAL CONCRETE COATING 834.000 834.000

SF 0.000 0.00

0.60000 834.000 500.40

601-40301

1195 *REINFORCING STEEL 10,500.000 10,500.000

LB 0.000 0.00

0.45000 10,500.000 4,725.00

602-00000

1200 *REINFORCING STEEL (EPOXY COATED) 59,527.000 59,527.000

LB 0.000 0.00

0.52000 59,527.000 30,954.04

602-00020

1205 *BRIDGE RAIL TYPE 7 264.000 264.000

LF 0.000 0.00

50.00000 264.000 13,200.00

606-10700

1210 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 0.000

LF 250.000 4,962.50

19.85000 250.000 4,962.50

607-53137

1210 MATERIAL ALLOWANCE FENCE (CHAINLINL)(36")(SPEC) 250.000

LF -250.000 -2,815.18

11.26074 0.000 0.00

1215 *3/4 INCH ELECTRICAL CONDUIT 87.000 87.000

LF 0.000 0.00

5.50000 87.000 478.50

613-00075

1220 *3 INCH ELECTRICAL CONDUIT 155.000 155.000

LF 0.000 0.00

6.10000 155.000 945.50

613-00300

1225 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,039.000 3,039.000

SF 0.000 0.00

40.00000 3,039.000 121,560.00

618-01994

1225 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000

SF 0.000 0.00

27.32000 0.000 0.00
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PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-17-IX (SB) 

1230 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0301 $9,921.59 415,257.59CURRENT AMT 431,609.59 $$

CAT NO0302 F-17-LU (NB) 

1235 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400

1240 STRUCTURE EXCAVATION 1,873.000 1,873.000

CY 0.000 0.00

7.35000 1,873.000 13,766.55

206-00000

1245 *STRUCTURE BACKFILL (CLASS 1) 1,106.000 1,106.000

CY 0.000 0.00

12.00000 1,106.000 13,272.00

206-00100

1250 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000

CY 0.000 0.00

12.10000 541.000 6,546.10

206-00200

1255 *MECHANICAL REINFORCEMENT OF SOIL 1,106.000 1,106.000

CY 0.000 0.00

14.50000 1,106.000 16,037.00

206-00360

1260 *DRILLED CAISSON (24 INCH) 735.000 735.000

LF 0.000 0.00

32.00000 735.000 23,520.00

503-00024

1265 *DRILLED CAISSON (60 INCH) 102.000 102.000

LF 0.000 0.00

180.00000 102.000 18,360.00

503-00060

1270 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 175.550

CY 0.000 0.00

250.00000 175.550 43,887.50

507-00100

1275 *CONCRETE SEALER 1,816.000 1,816.000

SY 0.000 0.00

3.33000 1,816.000 6,047.28

515-00400
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PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-17-LU (NB) 

1280 BRIDGE EXPANSION DEVICE (0-4 INCH) 121.000 121.000

LF 0.000 0.00

90.00000 121.000 10,890.00

518-01004

1280 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF 0.000 0.00

50.50000 0.000 0.00

1285 CONCRETE CLASS D (BRIDGE) 763.300 763.300

CY 0.000 0.00

235.00000 763.300 179,375.50

601-03040

1290 *BRIDGE DECK FINISH (SAWED GROOVES) 1,637.000 1,637.000

SY 0.000 0.00

4.00000 1,637.000 6,548.00

601-40250

1295 *STRUCTURAL CONCRETE COATING 1,764.000 1,764.000

SF 0.000 0.00

0.60000 1,764.000 1,058.40

601-40301

1300 *REINFORCING STEEL 42,572.000 42,572.000

LB 0.000 0.00

0.45000 42,572.000 19,157.40

602-00000

1305 *REINFORCING STEEL (EPOXY COATED) 214,568.000 214,568.000

LB 0.000 0.00

0.52000 214,568.000 111,575.36

602-00020

1310 *BRIDGE RAIL TYPE 7 543.000 543.000

LF 0.000 0.00

50.00000 543.000 27,150.00

606-10700

1315 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000

LF 0.000 0.00

19.85000 490.000 9,726.50

607-53137

1315 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC.) 0.000

LF 0.000 0.00

11.26074 0.000 0.00

1320 *3/4 INCH ELECTRICAL CONDUIT 190.000 190.000

LF 0.000 0.00

5.50000 190.000 1,045.00

613-00075
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-17-LU (NB) 

1325 *3 INCH ELECTRICAL CONDUIT 271.000 271.000

LF 0.000 0.00

6.10000 271.000 1,653.10

613-00300

1330 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000

LF 0.000 0.00

240.00000 811.000 194,640.00

618-10000

1330 MATERIAL ALLOWANCE CONCRETE U GIRDER 0.000

LF 0.000 0.00

33.96072 0.000 0.00

1330 MATERIAL ALLOWANCE PRECAST CONC.U GIRDER 
(PRE-TENSIONED)

0.000

LF 0.000 0.00

127.26000 0.000 0.00

1335 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0302 $0.00 774,764.07CURRENT AMT 816,376.57 $$

CAT NO0303 F-17-LV (SB) 

1340 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400

1345 STRUCTURE EXCAVATION 1,873.000 1,873.000

CY 0.000 0.00

7.35000 1,873.000 13,766.55

206-00000

1350 *STRUCTURE BACKFILL (CLASS 1) 892.000 892.000

CY 0.000 0.00

12.00000 892.000 10,704.00

206-00100

1355 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000

CY 0.000 0.00

12.10000 541.000 6,546.10

206-00200

1360 *MECHANICAL REINFORCEMENT OF SOIL 892.000 892.000

CY 0.000 0.00

14.50000 892.000 12,934.00

206-00360
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PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1365 SHORING (AREA 1) 0.200 0.200

L S 0.000 0.00

27,500.00000 0.200 5,500.00

206-01781

1370 *DRILLED CAISSON (24 INCH) 666.000 666.000

LF 0.000 0.00

32.00000 666.000 21,312.00

503-00024

1375 *DRILLED CAISSON (60 INCH) 98.000 98.000

LF 0.000 0.00

180.00000 98.000 17,640.00

503-00060

1380 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 237.600

CY 0.000 0.00

250.00000 237.600 59,400.00

507-00100

1385 *CONCRETE SEALER 1,836.000 1,836.000

SY 0.000 0.00

3.33000 1,836.000 6,113.88

515-00400

1390 BRIDGE EXPANSION DEVICE (0-4 INCH) 194.000 121.000

LF 0.000 0.00

90.00000 121.000 10,890.00

518-01004

1390 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF 0.000 0.00

50.50000 0.000 0.00

1395 CONCRETE CLASS D (BRIDGE) 731.300 731.300

CY 0.000 0.00

235.00000 731.300 171,855.50

601-03040

1395 MATERIAL ALLOWANCE PRE-CAST CONCRETE DECK PANELS 0.000

CY 0.000 0.00

61.86000 0.000 0.00

1400 *BRIDGE DECK FINISH (SAWED GROOVES) 1,643.000 1,643.000

SY 0.000 0.00

4.00000 1,643.000 6,572.00

601-40250

1405 *STRUCTURAL CONCRETE COATING 1,764.000 1,764.000

SF 0.000 0.00

0.60000 1,764.000 1,058.40

601-40301
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PCN: 13574-BID ESTIMATE RUN 01/07/2005

PROJECT: IM 2254-065 ESTIMATE NO: 0023 10:46:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1410 *REINFORCING STEEL 38,730.000 38,730.000

LB 0.000 0.00

0.45000 38,730.000 17,428.50

602-00000

1415 *REINFORCING STEEL (EPOXY COATED) 214,519.000 214,519.000

LB 0.000 0.00

0.52000 214,519.000 111,549.88

602-00020

1420 *BRIDGE RAIL TYPE 7 528.000 528.000

LF 0.000 0.00

50.00000 528.000 26,400.00

606-10700

1425 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000

LF 0.000 0.00

19.85000 490.000 9,726.50

607-53137

1425 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC.) 0.000

LF 0.000 0.00

11.26074 0.000 0.00

1430 *3/4 INCH ELECTRICAL CONDUIT 180.000 180.000

LF 0.000 0.00

5.50000 180.000 990.00

613-00075

1435 *3 INCH ELECTRICAL CONDUIT 263.000 263.000

LF 0.000 0.00

6.10000 263.000 1,604.30

613-00300

1440 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000

LF 0.000 0.00

240.00000 811.000 194,640.00

618-10000

1440 MATERIAL ALLOWANCE CONCRETE U GIRDERS 0.000

LF 0.000 0.00

161.06517 0.000 0.00

1445 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0303 $0.00 777,139.99CURRENT AMT 809,809.99 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 

1450 STRUCTURE EXCAVATION 7,037.000 7,037.000

CY 0.000 0.00

7.35000 7,037.000 51,721.95

206-00000

1455 *STRUCTURE BACKFILL (CLASS 1) 29,015.000 29,015.000

CY 0.000 0.00

12.00000 29,015.000 348,180.00

206-00100

1460 *MECHANICAL REINFORCEMENT OF SOIL 19,548.000 18,859.000

CY 0.000 0.00

14.50000 18,859.000 273,455.50

206-00360

1465 *BLOCK FACING 44,716.000 44,078.000

SF 0.000 0.00

7.50000 44,078.000 330,585.00

504-04410

1470 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 70.000 35.000

CY 0.000 0.00

250.00000 35.000 8,750.00

507-00100

1475 CONCRETE CLASS D (BRIDGE) 540.000 469.000

CY 0.000 0.00

235.00000 469.000 110,215.00

601-03040

1480 *REINFORCING STEEL (EPOXY COATED) 81,185.000 70,489.000

LB 0.000 0.00

0.52000 70,489.000 36,654.28

602-00020

1485 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,691.000 1,484.000

LF 207.000 11,385.00

55.00000 1,691.000 93,005.00

606-10705

1490 *FENCE MASONRY (SOUND BARRIER) 19,018.000 19,018.000

SF 0.000 0.00

23.75000 19,018.000 451,677.50

607-13000

1490 MATERIAL ALLOWANCE FIRE HYDRANT ACCESS DOORS 0.113

SF 0.000 0.00

0.08822 0.113 0.01

1490 MATERIAL ALLOWANCE MSNRY BLOCK 2,089.550

SF 0.000 0.00

2.00000 2,089.550 4,179.10
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 

1495 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

305,083.75000 0.200 61,016.75

626-00000

1560 ADDED ITEM (LUMP SUM)/ ADDITIONAL GROUTED SOUNDWALL 
AREA

1.000 1.000

L S 0.000 0.00

3,727.10000 1.000 3,727.10

900-00014

CAT 0304 $11,385.00 1,773,167.19CURRENT AMT 1,814,760.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1500 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

45,000.00000 1.000 45,000.00

620-00002

1505 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012

1510 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,200.00000 3.000 6,600.00

620-00020

CAT 0400 $0.00 76,600.00CURRENT AMT 76,600.00 $$

PROJECT TOTAL 571,035.06 $ 12,455,911.55CURRENT AMT 14,169,835.57 $$


